COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 24/ 2012

ESTI MATE SUMVARY 16: 03: 26
CONTI D C18295- ALT ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 18295- ALTBI D2 COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 67.0  DAYS TI VE ALLOW 70 WORK DAYS
US 50 WH TEWATER VEST PERCENT TI ME: 95. 71 ORI G TI VE ALLOW 70 WORK DAYS
PRQJECT NO. NHO501-059 - M II/FIl|
US 50 WH TEWATER VEST
NAME OF ROAD: 050A
PRQJECT COUNTI ES: VESA DELTA
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COVPANY, LLC PAY PERI OD ENDI NG 08/ 22/ 2012 DATE TI ME STARTED 05/ 14/ 2012
14802 W 44th AVENUE DATE LET 03/ 29/ 2012 DATE WORK BEGAN 05/ 14/ 2012
DATE AWARDED 04/ 04/ 2012 DATE TI ME STOPPED 08/ 22/ 2012
DATE CONTRACT EXECUTED 04/ 16/ 2012 DATE ACCEPTED 08/ 22/ 2012
GOLDEN CO 80403 303 279-6611 DATE NOTI CE TO PROCEED 05/ 14/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 6,697, 609. 47 PARTI Cl PATI NG $ 6, 695, 727. 34 $ 881, 060. 50
AWARD PRQIECT AMT: $ 6,179, 102. 03 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 99. 97% TOTAL EARNI NGS 6, 695, 727. 34 881, 060. 50
FUNDS AVAI LABLE: $ 1,882.13 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 6, 695, 727. 34 881, 060. 50
TOTAL CLAI MB: $ 0.00 RETAI NAGE -92, 686. 53 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 6, 603, 040. 81 881, 060. 50
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 6, 603, 040. 81 881, 060. 50
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 881, 060. 50

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18295- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18295- ALTBI D2 ESTI MATE RUN 08/ 24/ 2012
PRQIECT: NHO501-059 - MII/FIl1 ESTI MATE NO 0004 16: 03: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renoval of Delineator 16. 000 0. 000
EACH 16. 000 80. 80
5. 05000 16. 000 80. 80
0010 202- 00240 *Renoval of Asphalt Mat (Pl aning) 334, 356. 000 334, 356. 000
Sy 0. 000 0. 00
1.11000 334, 356. 000 371, 135. 16
0015 202- 00425 *Renoval of Bridge Railing 34. 000 0. 000
LE 34. 000 448. 12
13. 18000 34. 000 448. 12
0020 202-01130 *Renoval of Quardrail Type 3 187. 000 0. 000
LF 187. 000 811.58
4. 34000 187. 000 811.58
0025 202- 01300 *Renoval of End Anchorage 12. 000 0. 000
EACH 12. 000 1,818.12
151. 51000 12. 000 1,818.12
0030 203-00000 Uncl assi fi ed Excavation 0. 000 0. 000
cY 0. 000 0. 00
7.53000 0. 000 0. 00
0035 203- 01500 Bl adi ng 26. 000 10. 000
HOUR 16. 000 1,957. 44
122. 34000 26. 000 3, 180. 84
0040 208- 00002 Erosi on Log (12 Inch) 200. 000 200. 000
LF 0. 000 0. 00
3. 79000 200. 000 758. 00
0045 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 010. 07000 1. 000 1, 010. 07
0050 208-00206 Er osi on Control Supervisor 0. 000 0. 000
DAY 0. 000 0. 00
60. 60000 0. 000 0. 00
0055 210- 04010 Adj ust Manhol e 0. 000 0. 000
EACH 0. 000 0. 00

707. 05000 0. 000 0. 00



CONTI D C18295-ALT COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18295- ALTBI D2 ESTI MATE RUN 08/ 24/ 2012
PRQJECT: NHO501-059 - MII/FIII ESTI MATE NO 0004 16: 03: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 210- 04200 *Adj ust Quardrail 3, 140. 000 0. 000
LF 3, 140. 000 8,101. 20
2.58000 3, 140. 000 8,101. 20
0065 212-00006 Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
2,777.68000 0. 000 0. 00
0070 212-00032 Soi | Condi tioni ng 0. 000 0. 000
ACRE 0. 000 0. 00
3, 535. 23000 0. 000 0. 00
0075 213-00004 Mil ching (Weed Free Straw) 0. 000 0. 000
ACRE 0. 000 0. 00
3, 535. 23000 0. 000 0. 00
0080 213-00061 Mil ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
4. 04000 0. 000 0. 00
0085 304-03000 Aggregat e Base Course (d ass 3) 0. 000 0. 000
TON 0. 000 0. 00
13. 99000 0. 000 0. 00
0090 304- 06000 Aggregat e Base Course (d ass 6) 0. 000 0. 000
TON 0. 000 0. 00
18. 84000 0. 000 0. 00
0095 304- 07009 Aggregate Base Course (Class 7) (Special) 10, 956. 060 0. 000
TON 10, 956. 060 152, 727. 48
13. 94000 10, 956. 060 152, 727. 48
0100 403-02000 Hot M x Asphalt (Special) 22, 723.390 16, 710. 240
TON 6, 013. 150 192, 541. 06
32. 02000 22,723.390 727, 602. 95
0105 403-34801 *Hot M x Asphalt (G ading SX) (100) 59, 434. 330 59, 434. 330
TON 0. 000 0. 00
32.58000 59, 434. 330 1, 936, 370. 47
0105 MATERI AL ALLOMNCE Hot M x Asphalt (G ading) (SX 100) 0. 000
TON 0. 000 0. 00
11. 60000 0. 000 0. 00



CONTI D: C18295-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 18295- ALTBI D2 ESTI MATE RUN
PRQJECT: NHO501- 059 - MII/FIlI ESTI MATE NO 0004
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0105 MATERI AL ALLOMANCE HVA (GR SX) (100) 0. 000
TON 0. 000 0. 00
11. 60000 0. 000 0.00
0110 411-03345 Asphalt Cenent Performance G ade (PG 76-28) 170. 010 170. 010
TON 0. 000 0. 00
691. 73000 170. 010 117, 601. 02
0115 411-03354 Asphal t Cenent Perfornmance Grade (PG 64-22) 4,576. 760 4, 219. 590
TON 357. 170 173, 845. 35
486. 73000 4,576. 760 2,227, 646. 39
0120 411-10255 Enul sified Asphalt (Slow Setting) 34, 120. 000 31, 490. 000
GAL 2, 630. 000 7,311. 40
2.78000 34, 120. 000 94, 853. 60
0125 506- 00209 Riprap (9 Inch) 15. 000 15. 000
Cy 0. 000 0.00
116. 16000 15. 000 1,742.40
0130 506-01020 Ceogri d Rei nforcenent 0. 000 0. 000
Sy 0. 000 0. 00
5. 05000 0. 000 0.00
0135 507- 00000 Concrete Slope and Ditch Paving 8. 500 8. 500
Cy 0. 000 0.00
1, 010. 07000 8. 500 8, 585. 59
0140 601- 01000 Concrete dass B 0. 000 0. 000
Cy 0. 000 0.00
2,020. 13000 0. 000 0.00
0145 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 188. 000 0. 000
LF 188. 000 3,399.04
18. 08000 188. 000 3,399.04
0150 606- 01385 *Transition Type 3J 1. 000 0. 000
EACH 1.000 1, 368. 64
1, 368. 64000 1. 000 1, 368. 64
0155 606- 01390 *End Anchorage Type 3K 1. 000 0. 000
EACH 1.000 904. 01
904. 01000 1. 000 904. 01



CONTI D: C18295-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18295- ALTBI D2 ESTI MATE RUN 08/ 24/ 2012
PRQJECT: NH0501-059 - MII/FITI ESTI MATE NO. 0004 16: 03: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0160 606-02003 *End Anchorage (Nonfl ared) 8. 000 0. 000
EACH 8. 000 16, 807. 52
2, 100. 94000 8. 000 16, 807. 52
0165 606- 10300 *Bridge Rail Type 3 34. 000 0. 000
LF 34. 000 6,028. 88
177. 32000 34.000 6, 028. 88
0170 609- 60011 Curb Type 6 (Section M 389. 000 389. 000
LF 0. 000 0. 00
10. 03000 389. 000 3,901. 67
0175 612-00001 *Del i neator (Type 1) 65. 000 0. 000
EACH 65. 000 1,444.30
22.22000 65. 000 1, 444.30
0180 612- 00002 *Del ineator (Type I1) 127. 000 0. 000
EACH 127. 000 3,078.48
24. 24000 127. 000 3,078. 48
0185 612- 00003 *Delineator (Type I11) 16. 000 0. 000
EACH 16. 000 420. 16
26. 26000 16. 000 420. 16
0190 614-80385 *Runbl e Strip 81, 463. 000 0. 000
LF 81, 463. 000 9, 775. 56
0. 12000 81, 463. 000 9, 775. 56
0195 615- 00050 Enbanknent Protector Type 5 1. 000 1. 000
EACH 0. 000 0. 00
2,525. 17000 1.000 2,525.17
0200 625- 00001 Construction Surveying (Hourly) 0. 000 0. 000
HOUR 0. 000 0. 00
126. 26000 0. 000 0. 00
0205 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0. 00
401, 600. 72000 1. 000 401, 600. 72
0210 626- 01000 Public Information Services 1. 000 0. 750
LS 0. 250 2, 070. 64
8, 282. 55000 1.000 8, 282.55



CONTI D C18295-ALT COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18295- ALTBI D2 ESTI MATE RUN 08/ 24/ 2012
PRQJECT: NHO501-059 - MII/FIII ESTI MATE NO 0004 16: 03: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0215 627-00001 *Pavenent Marking Pai nt 2,352. 000 2,288. 000
GAL 64. 000 2,101.12
32. 83000 2,352. 000 77,216. 16
0220 627-00005 *Epoxy Pavenent Mar ki ng 1, 156. 000 0. 000
GAL 1, 156. 000 79, 983. 64
69. 19000 1, 156. 000 79, 983. 64
0225 627-00031 *Rai sed Pavenent Marker 30. 000 0. 000
EACH 30. 000 106. 20
3. 54000 30. 000 106. 20
0230 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 279. 000 0. 000
SF 279. 000 4, 508. 64
16. 16000 279. 000 4,508. 64
0235 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 250. 000 0. 000
Li ne
) SF 250. 000 3, 030. 00
12. 12000 250. 000 3, 030. 00
0240 630-00000  *Fl aggi ng 4, 158. 000 3, 703. 000
HOUR 455. 000 10, 110. 10
22.22000 4, 158. 000 92, 390. 76
0245 630- 00007 *Traffic Control Inspection 31. 000 23. 000
DAY 8. 000 1,414.08
176. 76000 31. 000 5,479.56
0250 630-00012 *Traffic Control Managenent 58. 000 43. 000
DAY 15. 000 9, 090. 60
606. 04000 58. 000 35, 150. 32
0255 630-80341 *Construction Traffic Sign (Panel Size A) 28. 000 25. 200
EACH 2.800 113.12
40. 40000 28. 000 1,131. 20
0260 630-80342 *Construction Traffic Sign (Panel Size B) 137. 000 114. 300
EACH 22.700 1,031.72
45. 45000 137. 000 6, 226. 65
0265 630-80343 *Construction Traffic Sign (Panel Size O 11. 000 8.100
EACH 2.900 146. 45
50. 50000 11. 000 555. 50



CONTI D C18295- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18295- ALTBI D2 ESTI MATE RUN 08/ 24/ 2012
PRQIECT: NHO501-059 - MII/FIl1 ESTI MATE NO 0004 16: 03: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 630- 80355 *Portabl e Message Sign Panel 4. 000 3. 600
EACH 0. 400 1,616. 11
4, 040. 27000 4.000 16, 161. 08
0275 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 3. 600
Type
yPe) EACH -0. 600 -1, 090. 87
1, 818. 12000 3.000 5, 454. 36
0280 630- 80360 *Drum Channel i zi ng Devi ce 95. 000 87. 300
EACH 7.700 77.77
10. 10000 95. 000 959. 50
0285 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 23. 000 20. 700
EACH 2.300 23.23
10. 10000 23. 000 232.30
0290 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
10. 10000 0. 000 0. 00
0295 630- 80380 *Traffic Cone 450. 000 405. 000
EACH 45. 000 227.25
5. 05000 450. 000 2,272.50
0300 630-85040 *Inpact Attenuator (Truck Mounted Attenuator) 4. 000 0.900
Tenpor ar
(Temp 2 EACH 3.100 31, 312. 08
10, 100. 67000 4.000 40, 402. 68
0305 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700- 70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700- 70016 F/ A Fuel Cost Adj ustnent -6,412. 300 -6,412. 300
F A 0. 000 0. 00
1. 00000 -6,412. 300 -6,412.30
0320 700-70018 F/ A Roadway Snoot hness Incentive 185, 379. 380 185, 379. 380
F A 0. 000 0. 00

1. 00000 185, 379. 380 185, 379. 38



CONTI D C18295- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18295- ALTBI D2 ESTI MATE RUN 08/ 24/ 2012
PRQIECT: NHO501-059 - MII/FIl1 ESTI MATE NO 0004 16: 03: 26
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -212,745. 130 -184, 203. 140
FA -28,541. 990 -28,541. 99
1. 00000 -212,745. 130 -212,745.13
0330 700-70021 F/ A On- The-Job Trai nee 3,478. 000 2,296. 000
HOUR 1, 182. 000 1, 182. 00
1. 00000 3,478. 000 3,478. 00
0335 700- 70025 F/' A Quality Incentive Paynent 181, 401. 630 0. 000
FA 179, 519. 470 179, 519. 47
1. 00000 179, 519. 470 179, 519. 47
0360 403-00720  HVA (Patching) (Asph) 120. 700 120. 700
TON 0. 000 0. 00
120. 00000 120. 700 14, 484. 00
0365 630-80344 Const Traf Sign (Spec) 64. 000 57. 600
SF 6. 400 160. 00
25. 00000 64. 000 1, 600. 00
0370 900- 00014 Added Item (Lunp Sun)/ Added Item - Pedestrian 1. 000 1. 000
Under pass | nprovenents
LS 0. 000 0. 00
9, 800. 00000 1. 000 9, 800. 00

CAT 0200 CURRENT AMI  $ 6,662, 257.13 $ 881, 060.50$ 6, 660, 374.97
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0345 620- 00002 Field Office (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
16, 161. 07000 1. 000 16, 161. 07
0350 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
16, 161. 07000 1. 000 16, 161. 07
0355 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
3, 030. 20000 1. 000 3, 030. 20
CAT 0400 CURRENT AMI  $ 35,352.34 $ 0.00$ 35, 352. 34

PRQJIECT TOTAL CURRENT AMI $ 6, 697,609.47 $ 881, 060.50$ 6,695, 727.31



